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Client DataClient Data

Client: Town of Blackstone

Client DataClient Data

NameName Town of Blackstone

Address 1Address 1 15 St. Paul St Address 2Address 2 -

CityCity Blackstone StateState Massachusetts

ZIPZIP 01504 CountryCountry United States

Contact InfoContact Info

Contact PersonContact Person Daniel Keyes TitleTitle Town Administrator

Mobile Phone:Mobile Phone: - Office Phone:Office Phone: 508-883-1500

Email:Email: dkeyes@townofblackstone.org
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Facility SummaryFacility Summary

Client: Town of Blackstone

Facility: Blackstone Town Offices

Facility DataFacility Data

Address 1Address 1 15 St. Paul St

Address 2Address 2 -

CityCity Blackstone

StateState Massachusetts

ZIPZIP 01504

Type of FacilityType of Facility Municipal

Square FootageSquare Footage 17,000

Contact PersonContact Person Daniel Keyes

Asset InformationAsset Information

NameName Date InstalledDate Installed Square FootageSquare Footage Roof AccessRoof Access

Blackstone Town Offices 2000 17,000 Internal Roof Hatch
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Construction DetailsConstruction Details

Client: Town of Blackstone

Facility: Blackstone Town Offices

Roof Section: Blackstone Town Offices

InformationInformation

Year InstalledYear Installed 2000 Square FootageSquare Footage 17,000

Slope DimensionSlope Dimension 1/4":12" Eave HeightEave Height 40'

Roof AccessRoof Access Internal Roof Hatch System TypeSystem Type EPDM
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Progress Report

Client: Town of Blackstone

Facility: Blackstone Town Offices

Roof Section: Blackstone Town Offices

Report Date: 11/01/2016

Report Data

Title 1st Week Progress Report

Photo 1

Oct. 13, 2016 - Materials delivered and stored in designated spot in
parking lot

Photo 2

Oct. 13, 2016 - Materials delivered and stored in designated spot in
parking lot

Photo 3

Oct. 13, 2016 - Materials delivered and stored in designated spot in
parking lot
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Photo 4

Oct. 13, 2016 - Materials delivered and stored in designated spot in
parking lot

Photo 5

Oct. 13, 2016 - Materials delivered and stored in designated spot in
parking lot

Photo 6

Oct. 13, 2016 - Materials delivered and stored in designated spot in
parking lot

Photo 7

Oct. 17, 2016 - Existing edge metal being stripped off the roof

Photo 8

Oct. 17, 2016 - The existing wood nailer was inspected and found to be
in very good reusable shape
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Photo 9

Oct. 17, 2016 - Back side of building existing edge metal stripped off the
roof

Photo 10

Oct. 17, 2016 - Cuts in the existing membrane across most of the
existing roof

Photo 11

Oct. 17, 2016 - Cuts in the existing membrane across most of the
existing roof

Photo 12

Oct. 17, 2016 - Cuts in the existing membrane across most of the
existing roof

Photo 13

Oct. 19, 2016 - Safety rail and flags set up around perimeter of the roof
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Photo 14

Oct. 19, 2016 - Safety rail and flags set up around perimeter of the roof

Photo 15

Oct. 19, 2016 - Safety rail and flags set up around perimeter of the roof

Photo 16

Oct. 19, 2016 - Existing EPDM membrane has been ripped off the roof
and the original coal tar roof system being cut off the roof

Photo 17

Oct. 19, 2016 - Existing EPDM membrane has been ripped off the roof
and the original coal tar roof system being cut off the roof

Photo 18

Oct. 19, 2016 - Existing polyisocyanurate insulation that was removed
from underneath the EPDM membrane and was disposed of

Page 9 of 11Prog. Report: Nov 1, 2016



Photo 19

Oct. 19, 2016 - Starting with the drains and working towards the middle,
the new tapered insulation, Secure Rock & Base Sheet is applied.  This
roof section was completed on Oct. 18, 2016

Photo 20

Oct. 19, 2016 - New insert drains were installed.  Prior to install, drains
were cleaned through the existing elbow to ensure proper drainage on
the new roof system (drain in this picture is stuffed to ensure no new
debris falls into the drain during construction).  This roof section was
completed on Oct. 18, 2016

Photo 21

Oct. 19, 2016 - New base sheet set on top of new Secure Rock board

Photo 22

Oct. 19, 2016 - Existing roof systems properly disposed of in dumpsters

Photo 23

Oct. 19, 2016 - During tear off, the existing metal roof deck was
inspected and found to be in very good condition
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Photo 24

Oct. 20, 2016 - Second roof section base sheet installation completed

Photo 25

Oct. 20, 2016 - Second roof section base sheet installation completed

Photo 26

Oct. 20, 2016 - New drain has been set

Photo 27

Oct. 20, 2016 - Second roof section base sheet installation completed

Photo 28

Oct. 20, 2016 - Third roof drain section, above municipal offices, was
started and completed on this day
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