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Client DataClient Data

Client: Town of Blackstone

Client DataClient Data

NameName Town of Blackstone

Address 1Address 1 15 St. Paul St Address 2Address 2 -

CityCity Blackstone StateState Massachusetts

ZIPZIP 01504 CountryCountry United States

Contact InfoContact Info

Contact PersonContact Person Daniel Keyes TitleTitle Town Administrator

Mobile Phone:Mobile Phone: - Office Phone:Office Phone: 508-883-1500

Email:Email: dkeyes@townofblackstone.org
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Facility SummaryFacility Summary

Client: Town of Blackstone

Facility: Blackstone Town Offices

Facility DataFacility Data

Address 1Address 1 15 St. Paul St

Address 2Address 2 -

CityCity Blackstone

StateState Massachusetts

ZIPZIP 01504

Type of FacilityType of Facility Municipal

Square FootageSquare Footage 17,000

Contact PersonContact Person Daniel Keyes

Asset InformationAsset Information

NameName Date InstalledDate Installed Square FootageSquare Footage Roof AccessRoof Access

Blackstone Town Offices 2000 17,000 Internal Roof Hatch
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Progress Report

Client: Town of Blackstone

Facility: Blackstone Town Offices

Roof Section: Blackstone Town Offices

Report Date: 11/14/2016

Report Data

Title 3rd Week Progress Report

Photo 1

Oct. 31, 2016 - Over the weekend of Oct 29 & 30, we received around 2
inches of rain.  The section under the main HVAC unit was tied into the
new base sheet installation with the old EPDM membrane.  There was a
tear in the existing membrane that allowed a substantial amount of
water to enter the building.  The tear can be seen in this picture.  Elite
Roofing and Restoration has agreed to replace all damaged ceiling tiles
at the completion of the project.  I walked the building with Bill Walsh
and took of count of all damaged ceiling tiles that need to be replaced. 

Photo 2

Oct. 31, 2016 - The small tear that allowed water to enter the building
was located right in front of the small puddle in front of the duct work. 

Photo 3

Oct. 31, 2016 - Tapered insulation leading to the drain is being put down
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Photo 4

Oct. 31, 2016 - The existing roof system was removed and the existing
fiberglass insulation is seen in this picture.  

Photo 5

Oct. 31, 2016 - View of how the middle of the roof was tied into the
newly installed base sheet.  This tie is temporary and allows deters any
water from entering the building during the phased installation of the
new roof system. 

Photo 6

Oct. 31, 2016 - The tear in the membrane was patched and no water
has entered via the tie in (or at any point) on the new roof system

Photo 7

Oct. 31, 2016 - A good view of how the newly installed tapered
insulation system drains even the smallest amount of water

Photo 8

Nov. 1, 2016 - The old roof system(s) over the Police and Fire Stations
being removed
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Photo 9

Nov. 1, 2016 - The new base sheet being installed over the Police and
Fire Station

Photo 10

Nov. 1, 2016 - Alternate view of the new base sheet being installed over
the Police and Fire Station

Photo 11

Nov. 1, 2016 - The old roof system coming off and being prepared for
the new tapered insulation system 

Photo 12

Nov. 1, 2016 - Each base sheet is lapped over the adjacent sheet a
minimum of 6" (yellow line is the indicator).  Notice the bleed out of
membrane adhesive, this shows there is a proper amount of adhesive
being used.

Photo 13

Nov. 1, 2016 - The EIFS system around the building was repaired and
the first coat of waterproofing coating is applied.  The holes in the EIFS
were mostly due to the presence of bugs inside the EIFS and birds,
mostly woodpeckers, had pecked holes in the EIFS to get at the bugs.
 All of those holes and cracks were sealed with non-shrink sealant
and/or foam
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Photo 14

Nov. 1, 2016 - The new tapered insulation system was installed and the
Secure Rock cover board is put down over the newly installed insulation

Photo 15

Nov. 1, 2016 - New base sheet being installed over newly installed
tapered insulation 

Photo 16

Nov. 1, 2016 - Alternate view of the new base sheet being installed over
the Police and Fire Station

Photo 17

Nov. 2, 2016 - The new base sheet installed over the Police and Fire
Station

Photo 18

Nov. 2, 2016 - The new base sheet installed over the Police and Fire
Station with the next section of the roof being prepared for the new
base sheet.  Again, new tapered insulation is installed and Secure Rock
cover board is put down
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Photo 19

Nov. 2, 2016 - New drain installed with a 4'x4' sump to promote even
better drainage, in addition to the tapered insulation system.  This
picture shows the base sheet flashing the drain, this is not the finished
installation. 

Photo 20

Nov. 2, 2016 - The old, inoperable fan was removed from the roof and
the old sleepers supporting the fan was also removed

Photo 21

Nov. 2, 2016 - The new base sheet being installed over the Police and
Fire Station, the new base sheet is rolled with a weighted roller to
ensure full contact with the membrane adhesive

Photo 22

Nov. 2, 2016 - View of base sheet overlap and application of adhesive
with a squeegee

Photo 23

Nov. 2, 2016 - Foam was using to fill in the large holes in the EIFS
caused by birds
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Photo 24

Nov. 2, 2016 - Waterproofing coating being applied

Photo 25

Nov. 3, 2016 - The new base sheet installed over the Police and Fire
Station

Photo 26

Nov. 3, 2016 - The new base sheet installed over the Police and Fire
Station

Photo 27

Nov. 3, 2016 - The drain stacks were leaded and flashed, this is not the
final installation

Photo 28

Nov. 3, 2016 - The drain stacks were leaded and flashed
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Photo 29

Nov. 3, 2016 - Completed base sheet installation over the Police and
Fire Station

Photo 30

Nov. 3, 2016 - The old fan supports were removed for a cleaner
installation

Photo 31

Nov. 3, 2016 - Drain flashed with base sheet and with a 4'x4' around the
drain to promote better drainage

Photo 32

Nov. 4, 2016 - Mole runs had formed in some sections of the base
sheet.  This is from the base sheet expanding a bit from the sun.  All
mole runs were cut and patched to ensure a clean installation and to
prepare the base sheet for the cap sheet installation
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