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Client DataClient Data

Client: Town of Blackstone

Client DataClient Data

NameName Town of Blackstone

Address 1Address 1 15 St. Paul St Address 2Address 2 -

CityCity Blackstone StateState Massachusetts

ZIPZIP 01504 CountryCountry United States

Contact InfoContact Info

Contact PersonContact Person Daniel Keyes TitleTitle Town Administrator

Mobile Phone:Mobile Phone: - Office Phone:Office Phone: 508-883-1500

Email:Email: dkeyes@townofblackstone.org
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Facility SummaryFacility Summary

Client: Town of Blackstone

Facility: Blackstone Town Offices

Facility DataFacility Data

Address 1Address 1 15 St. Paul St

Address 2Address 2 -

CityCity Blackstone

StateState Massachusetts

ZIPZIP 01504

Type of FacilityType of Facility Municipal

Square FootageSquare Footage 17,000

Contact PersonContact Person Daniel Keyes

Asset InformationAsset Information

NameName Date InstalledDate Installed Square FootageSquare Footage Roof AccessRoof Access

Blackstone Town Offices 2000 17,000 Internal Roof Hatch
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Progress Report

Client: Town of Blackstone

Facility: Blackstone Town Offices

Roof Section: Blackstone Town Offices

Report Date: 11/14/2016

Report Data

Title 4th Week Progress Report

Photo 1

Nov. 7, 2016 - First piece of the two piece edge metal system is
installed.  The 2 coat waterproofing coating was also completed

Photo 2

Nov. 7, 2016 - The cap sheet is rolled out to allow it to relax to ensure a
flat installation

Photo 3

Nov. 7, 2016 - First piece of the two piece edge metal system was laid
out
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Photo 4

Nov. 7, 2016 - View of the lead roof flashing used around plumbing
stacks

Photo 5

Nov. 7, 2016 - View of edge metal installation

Photo 6

Nov. 7, 2016 - The cap sheet is rolled out to allow it to relax to ensure a
flat installation

Photo 7

Nov. 7, 2016 - Base sheet installed over elevator shaft

Photo 8

Nov. 7, 2016 - New spill out scupper installed over elevator shaft
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Photo 9

Nov. 7, 2016 - View of the top piece of the 2 piece edge metal system

Photo 10

Nov. 9, 2016 - Flashing is installed over the first piece of the 2 piece
edge metal system

Photo 11

Nov. 9, 2016 - Alternate view of the flashing installed over the first piece
of the 2 piece edge metal system

Photo 12

Nov. 9, 2016 - Alternate view of the flashing installed over the first piece
of the 2 piece edge metal system

Photo 13

Nov. 9, 2016 - Alternate view of the flashing installed over the first piece
of the 2 piece edge metal system
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Photo 14

Nov. 9, 2016 - Base sheet being installed over the entrance vestibule
roof

Photo 15

Nov. 9, 2016 - Base sheet being installed over the entrance vestibule
roof

Photo 16

Nov. 9, 2016 - View of waterproofing coating with 2 coats applied

Photo 17

Nov. 9, 2016 - Alternate view of waterproofing coating with 2 coats
applied

Photo 18

Nov. 9, 2016 - View of waterproofing coating with 2 coats applied
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Photo 19

Nov. 9, 2016 - Mole runs being cut and repaired to prepare for cap
sheet installation

Photo 20

Nov. 10, 2016 - Cap sheet being installed over base sheet

Photo 21

Nov. 10, 2016 - Cap sheet being installed over base sheet

Photo 22

Nov. 10, 2016 - Cap sheet being installed over base sheet

Photo 23

Nov. 10, 2016 - First half of the Police and Fire Station roof cap
sheet installed
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Photo 24

Nov. 10, 2016 - Roof drain flashing with cap sheet

Photo 25

Nov. 10, 2016 - Existing exhaust fan over fire station roof flashing with
cap sheet, this flashing detail is not complete

Photo 26

Nov. 14, 2016 - 2nd piece of 2 piece edge metal installed and flashed
with cap sheet

Photo 27

Nov. 14, 2016 - View of completed cap sheet installation, flashing on
fans and penetrations is not complete yet

Photo 28

Nov. 14, 2016 - View of completed cap sheet installation, flashing on
fans and penetrations is not complete yet
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Photo 29

Nov. 14, 2016 - View of completed cap sheet installation, flashing on
fans and penetrations is not complete yet

Photo 30

Nov. 14, 2016 - View of edge metal installation

Photo 31

Nov. 14, 2016 - View of edge metal installation

Photo 32

Nov. 14, 2016 - View of completed cap sheet and edge metal installation

Photo 33

Nov. 14, 2016 - View of completed cap sheet and edge metal installation
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Photo 34

Nov. 14, 2016 - View of completed cap sheet and edge metal installation

Photo 35

Nov. 14, 2016 - View of completed cap sheet installation, flashing of
curbs and penetrations not yet complete

Photo 36

Nov. 14, 2016 - View of completed cap sheet installation, flashing of
curbs and penetrations not yet complete

Photo 37

Nov. 14, 2016 - View of cap sheet installation in progress

Photo 38

Nov. 14, 2016 - Roof drain flashing with cap sheet
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Photo 39

Nov. 14, 2016 - View of cap sheet installation in progress

Photo 40

Nov. 14, 2016 - View of cap sheet installation in progress

Photo 41

Nov. 14, 2016 - View of completed cap sheet, edge metal and
waterproofing coating over police and fire station

Photo 42

Nov. 14, 2016 - View of completed cap sheet, edge metal and
waterproofing coating over police and fire station

Photo 43

Nov. 14, 2016 - 2 coat waterproofing coating and repairs completed 
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Photo 44

Nov. 14, 2016 - 2 coat waterproofing coating and repairs completed,
edge metal completed in this section too

Photo 45

Nov. 14, 2016 - 2 coat waterproofing coating and repairs completed

Photo 46

Nov. 14, 2016 - 2 coat waterproofing coating and repairs completed

Photo 47

Nov. 14, 2016 - 2 coat waterproofing coating and repairs completed,
edge metal completed in this section too

Photo 48

Nov. 14, 2016 - 2 coat waterproofing coating and repairs completed,
edge metal completed in this section too
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Photo 49

Nov. 14, 2016 - 2 coat waterproofing coating and repairs completed,
edge metal completed in this section too
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